EXTENSION OF TIME PROPOSAL

1	Name of Work	Improvements & Asphalting & Kuvempunagara & Poornathanagara Main Road in Dasarahalli ward NO-15
2	Amount of Work portion	19.97 Lakh
3	Estimate Cost	19.97 Lakhs
4	Name of Contractor	KRIDL
5	Agreement No	55/25-6-14
6	No. and date under which work order is issued	55/25-6-14
7	Time limit originally fixed for completion	90 days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub divisin office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work carried out by the contractor during the original period stipulated in the contract.	—
12	Work carried out during 1st extension	—
13	Work carried out during 2nd extension	—
14	Time now applied for	—
15	Date of recommending time limt applied for	—
16	Wheather the original applicationof the contractor is enclosed	—
17	Balance or work remaining to be done	—
18	Probable time required for completion of remaining worl	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Wheather notice as per clause of contract has been issued	—
21	Remarks of the AEE and the dialy rate of penatly proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	1100/—

AE

Executive Engineer
Dasarahalli Division
B.B.M.P

Asst.Executive Engineer

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

Chief Engineer
Dasarahalli Zone
B.B.M.P